

Saracen Exchange

Schedule of Activities

Description	Due Date
Outline Planning Application	June 2009
Site Consolidation	August 2009
Ground Remediation	August 2009
Interview and appointment of NHS Contractor	August 2009
Invitation to submit negotiated tender and appointment of design team	September 2009
Submission of detailed planning application	February 2010
Tender issued for developer for GNRA site	April 2010
Site start of GNRA building	July 2010
Launch Event Phase 1 complete	August/September 2011